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Work for Others

Work for Others consists of DOE-directed requests for services; work for federal and non-federal
agencies; inter-DOE work orders; work for other Hanford site contractors; and DOE-HQ funded
Transportation and Packaging, and Waste Minimization projects.

NOTE: Unless otherwise noted, all information contained herein is as of the end of April 2003.

FY 2003 SCHEDULE/COST PERFORMANCE ($000)

Schedule Performance: The variance is within the +/- 10% or $1M threshold, therefore no variance

analysis is provided.

Cost Performance: Nearly half of the dollar variance is a result of under runs in work performed for

CH2MHILL Hanford Group, Inc. (CH2MHILL). Under runs are attributed to contract releases provided by
CH2MHILL at a higher value than the work performed, and crane and rigging activities that were delayed
until the first week in May. The variance in Work for Federal Agencies is a result of delay in waste
receipts from offsite generators, and the delayed delivery of the 181D and 182D transformer until May.

The under run in National Programs is due to a vendor accrual not made in April, which will be accrued in
May. Remaining variances are primarily a result of work-in-process that has not yet been billed.

Budgeted Budgeted |Actual Cost of|
Cost of Work | Cost of Work Work Schedule Schedule Cost Cost

Scheduled Performed Performed Variance $ | Variance % | Variance $ |Variance %| FY03 BAC
National Programs 685 685 435 0 0.0% 250 36.4% 945
RFS/DOE Directed 4,739 4,739 4,966 0 0.0% -227 -4.8% 7,021
Work for Federal Agencies 3,831 3,831 3,327 0 0.0% 504 13.2% 7,868
Work for Non-Federal Agencies 258 258 176 0 0.0% 82 31.8% 782
Inter-DOE Work Orders 1,537 1,537 1,182 0 0.0% 355 23.1% 3,049
Work from PNNL 3,321 3,327 3,162 7 0.2% 165 5.0% 6,314
Work from BHI 1,253 1,253 1,050 0 0.0% 203 16.2% 2,023
Work from HEHF 179 179 137 0 0.0% 42 23.4% 308
Work from CH2M 31,387 31,342 30,415 -45 -0.1% 926 3.0% 52,189
Work from BNI 83 83 78 0 0.0% 5 6.6% 148
SAP 1,063 1,063 989 0 0.0% 74 7.0% 1,784

Total Work for Others 48,336 48,297 45917 -39 -0.1% 2,380 4.9% 82,430
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FY 2003 SCHEDULE/COST PERFORMANCE,

CONTINUED

Performance Analysis
FYTD and Monthly ($000s)
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5 Nov- | Dec- . Feb- | Mar- | Apr- | May- | Jun- ) Aug- | Sep-
Oct02l "0y | 02 P93 03 | 03 | 03 | 03 | 03 |3 03 | 03
M Monthly BCWS | 2,400 [11,443| 6,138 | 5,483 | 9,442 | 5,853 | 7,576 | 6,495 | 6,254 | 6,121 | 6,346 | 8,878
C—IMonthly BCWP | 2,065|11,152] 6,023 | 5,420 | 9,941 6,151 (7,545 0 | 0 | 0 | 0 | 0
C—IMonthly ACWP | 3,084 7,994 | 7,120 | 6,912 | 6,704 8,206 |58% 0 | 0 | 0 | 0 | 0
—B—FYTD BCWS | 2,400 |13,844/19,982(25,464|34,907/40,760|48,336/54,831/61,085|67,206|73,552/82,430
A=FYTD BOWP | 2,065 |13,217|19,240(24,660/34,601140,752/48,297
«=O==FYTD ACWP | 3,084 |11,078/18,19825,111|31,814/40,020145,917

FYTD Performance

FY 2003 FH FUNDS vS CONTRACT ($000)

FY03
Expected
Contract FYTD Total
Funding Funding
Including Including
Carryover Carryover
1.1 National Programs (T&P, WM) 4.088 1,396
2.1,2.2,29 RFS/DOE-Directed 16,641 7,863
2.3 Work for Federal Agencies 14,846 9,151
2.4 Work for Non-Federal Agencies 2,473 1,583
2.5 Inter-DOE Work Orders 4,489 3,029
2.6.2 Work from PNNL 9,640 10,840
2.6.3 Work from BHI 5,024 1,562
2.6.4 Work from HEHF 200 0
2.6.9 Work from BNI 200 0
2.6.8 Work from CH2M 51,186 50,511
2.8.1 _ SAP 1,711 1,784
Total Work for Others 110,497 87,719
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